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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

642025 Joint Strike Fighter (JSF) 453,600 249,088 129,538 0 0 0 0 0 1,695,723

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
The Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike fighter aircraft for the USN, USMC, USAF 
and allies.  Current program emphasis is on facilitating the evolution of fully validated and affordable joint operational requirements, and demonstrating cost leveraging 
technologies and concepts to lower risk prior to entering Engineering and Manufacturing Demonstration (EMD) in FY 2001.  This is a joint program with no executive 
service.  Navy and Air Force each provide approximately equal shares of annual funding for the program.  The United Kingdom (UK) is a collaborative partner in this 
phase of the program and several other countries also participate.


'FY 1999 ACTUAL' UNDERSTATED BY $2.537M. BTR NOT REFLECTED IN ABIDES DATABASE. COST BREAKOUT BELOW REFLECTS CORRECT 
PROGRAM AMOUNTS.


PROGRAM FUNDING  BREAKOUT (FY1999, 2000, 2001) REFLECTS NAVY, AIR FORCE, MULTI-LATERAL (NETHERLANDS, NORWAY, & DENMARK), 
CANADA, AND ITALY(FY99 ONLY).

(U) FY 1999 ($ in Thousands)
(U) $762,415 Continued Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including company unique technology 

demonstrations, completed final design and continued build of Concept Demonstrator Aircraft (CDA) and continued concept refinement for a 
tri-service family of aircraft.

(U) $40,153 Continued the Alternate Engine Program.
(U) $141,580 Continued technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility, 

propulsion and mission systems. Completed approximately half of the demonstrations.  Continued systems engineering support for the Concept 
Demonstration Phase (CDP) in the areas of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated 
flight and propulsion control and carrier suitability.

(U) $9,341 Continued technology maturation demonstrations and assessments in the area of Prognostics and Health Management, supportability and 
training.

(U) $13,307 Continued modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including COPT 
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(U) A. Mission Description Continued

(U) FY 1999 ($ in Thousands) Continued
to facilitate the Services' joint requirements definition.  Continued requirements analysis in support of final requirements document.  Continued 
modeling and simulation support testing, training, and refinement of concept of operations for the weapons system (simulation based 
acquisition).

(U) $15,227 Continued mission support, including program office functions.
(U) $982,023 Total

(U) FY 2000 ($ in Thousands)
(U) $394,892 Continue Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations, areas of 

technology maturation, and concept refinement for a tri-service family of aircraft.  Request proposals from contractors for their designs and EMD 
programs.

(U) $26,190 Continue the Alternate Engine Program.
(U) $68,554 Continue technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility, 

propulsion and mission systems.  Continue systems engineering support for the Concept Demonstration Phase in the areas of system test, air 
vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control, and carrier suitability.

(U) $8,853 Continue technology maturation demonstrations and assessments in the area autonomic logistics (formerly supportability and training).  
Complete Prognostics and Health Management technology maturation demonstrations and assessments.

(U) $9,030 Continue modeling and simulation activities to support strike warfare mission area analysis and requirements analysis efforts including COPT to 
facilitate the Services' joint requirements definition. Support analysis as required for final  Operational Requirements Document (ORD) 
coordination and signature.  Continue modeling and simulation support testing, training, and refinement of concept of operations for the weapons 
system (simulation based acquisition).

(U) $15,377 Continue mission support, including program office functions.
(U) $522,896 Total

(U) FY 2001 ($ in Thousands)
(U) $110,552 Complete Concept Demonstration efforts by Boeing, Lockheed Martin and Pratt & Whitney including ground and flight demonstrations, areas of 

technology maturation and concept refinement for a tri-service family of aircraft.
(U) $94,000 Complete the Alternate Engine Phase IIIA effort (Common Core Design Trade Studies) in this Program Element.  (Alternate Engine 

Development Program will continue in JSF EMD, Program Elements 0604800N and 0604800F.)
(U) $38,137 Complete technology maturation demonstrations and assessments in the areas of airframe, flight systems, manufacturing and producibility, 
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands) Continued
mission systems, propulsion and autonomic logistics.  Complete systems engineering support for the Concept Demonstration Phase in the areas 
of system test, air vehicle analysis and integration, advanced cost estimating, survivability, integrated flight and propulsion control and carrier 
suitability.  Complete  analyses required for Milestone II.  Commence and complete source selection evaluation to down-select for final design.

(U) $5,000 Complete  modeling and simulation activities to support Milestone II analyses.  Complete modeling and simulation support testing, training, and 
refinement of concept of operations for the weapons system (simulation based acquisition).

(U) $15,715 Complete mission support, including program office functions.
(U) $263,404 Total

(U) B. Budget Activity Justification
This program is funded under Program Definition and Risk Reduction (PDRR), formerly Demonstration and Validation (DEM/VAL), because it integrates hardware for 
test related to specific ship or aircraft applications.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 454,789 235,374 22,558 1,573,681
(U) Appropriated Value 456,137 250,374
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram 3,825
e. Rescissions -3,825 -1,286
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR 106,980 122,042
(U) Current Budget Submit/FY 2001 PBR 456,137 249,088 129,538 1,695,723
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
  (U)  Significant Program Changes: FY99 increase of $3,825 reflects Below Threshold Reprogramming to mitigate impacts caused by the Economic Assumption 
Congressional Rescission  ($1,288) and the 'Inflation Savings' Congressional Recission  ($2,537).  FY00 decrease of $1,286 reflects the across the board  Congressional 
Recission.  FY00 Appropriated Value  increase of $15M  reflects Congressional increase for the alternate engine program.   FY01 increase reflects a Zero Base Transfer 
from PE0604800F of  $107 million to cover alternate engine program and CDP requirements and a program adjustment decrease of $20.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) RDT&E 0603800N 471,290 239,907 131,566 0 0 0 0 0 1,742,506
(U) RDT&E 0603800E 0 0 0 0 0 0 0 0 118,006
(U) United Kingdom 34,096 26,101 0 0 0 0 0 0 200,291
(U) Multi-Lateral (see Note1) 7,500 5,100 1,700 0 0 0 0 0 32,100
(U) Canada 3,000 2,700 600 0 0 0 0 0 10,600
(U)  Italy 10,000 10,000
(U) RDT&E 0604800F 0 0 299,540 1,321,726 1,927,241 1,853,319 1,631,937 Continuing TBD
(U) RDT&E 0604800N 0 0 295,962 1,324,048 1,932,487 1,859,938 1,639,111 Continuing TBD
(U) Related Procurement 

Funding:
(U) Procurement 0207142F - JSF 

Squadrons
0 0 0 0 0 18,000 587,308 Continuing TBD

(U) Procurement 0204800N - JSF 
Squadrons

0 0 0 0 0 0 57,735 Continuing TBD

Note 1: Multi-Lateral countries include Netherlands, Norway, and Denmark.
Note 2: This is a joint program with no executive service.  The UK is a collaborative partner in this phase of the program.  Several other countries participate.
Note 3: Milestone II for EMD of the JSF is planned in FY 2001.
Note 4: RDT&E 0604800 depicted funding excludes anticipated foreign funding which is TBD.
Note 5: December 1998 Selected Acquisition Report (SAR) reflected total EMD cost estimate of $19.8B ($TY) funded by the USN, USAF, and anticipated (but not 
finalized) foreign sources.
Note 6: Advanced procurement for JSF is planned in FY 2004.
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(U) E. Acquisition Strategy
Program activities center around three distinct objectives that provide a sound foundation for the start of Engineering and Manufacturing Development (EMD) in 2001:
(1)  facilitating the Services' development of fully validated, affordable operational requirements;
(2)  lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and
(3)  demonstrating operational concepts.


    Early warfighter and technologist interaction is an essential aspect of the requirements definition process, and key to achieving JSF affordability goals.  To an 
unprecedented degree, the JSF program is using cost-performance trades early, as an integral part of the weapon system development process.  The Services are defining 
requirements through an iterative process, balancing weapon system capability against life cycle cost at every stage.  Each iteration of the requirements is provided to 
industry.  They evolve their designs and provide cost data back to the warfighters.  The warfighters evaluate trades and make decisions for the next iteration.  This 
process produced the Services' first Joint Initial Requirements Document (JIRD I) in 1995 and the second and third iterations in 1997 and 1998, respectively.  The 
Services continue to refine their requirements through this process which will culminate in the  Operatioinal Requirements Document (ORD) in FY 2000 to support the 
Milestone II decision.  
    A sizable technology maturation effort is underway to reduce risk and life cycle cost (LCC) through technology maturation and demonstration.  The primary emphasis 
is on technologies which have been identified as high payoff contributors to affordability, supportability, survivability and lethality.  Numerous demonstrations have been 
accomplished and others are in process to validate performance and life cycle cost impact to component, subsystem and the total system.
    A multi-year $2.2 billion JSF Concept Demonstration effort commenced in November 1996 with competitive contract awards to Boeing and Lockheed Martin for 
Concept Demonstration Programs.  These competing contractors will build and fly concept demonstrator aircraft, conduct concept unique ground demonstrations, and 
continue refinement of their ultimate delivered weapon system concepts.  Specifically, Boeing and Lockheed Martin will demonstrate commonality and modularity, Short 
Take Off/ Vertical Land (STOVL)  hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt and Whitney is providing 
propulsion hardware and engineering support for both Boeing's and Lockheed Martin's on-going JSF Concept Demonstration efforts.  The JSF Concept Demonstration 
approach has several benefits:
    (1)  Maintains the competitive environment prior to EMD and provides for two different STOVL approaches and two different aerodynamic configurations.
    (2)  Demonstrates the viability of a multi-service family of variants with high commonality and modularity between CTOL, CV and STOVL variants.
    (3)  Provides affordable and low risk technology transition to the JSF EMD phase.


The JSF Alternate Engine Program, with General Electric, continues development of an alternate engine for production.


Downselect to a single prime weapon system contractor for EMD and Milestone II are planned in FY 2001.  JSF production is planned to begin in FY 2005.
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(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Commenced Concept Development Phase: Dec 94
(U) Released RFP for Concept Demonstration Efforts: Mar 96
(U)  Designated a joint, DoD, Acq Category ID Program by USD(A&T): 

May 96
(U) Competitively awarded CDP  Contracts to Boeing and Lockheed 

Martin: Nov 96
(U) Complete Operational Requirements Document (ORD) Approval: Mar 

00
X

(U) Milestone II for JSF EMD: Mar 01 X
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) PROJECT COST CATEGORIES:
(U) WEAPON SYSTEMS CONCEPT DEMONSTRATIONS (including flying demonstrators and 

supporting propulsion efforts)
762,415 394,892 110,552

(U) ALTERNATE ENGINE PROGRAM 40,153 26,190 94,000
(U) TECHNOLOGY MATURATION AREAS:
(U)      Airframe 1,231 1,420 1,500
(U)      Flight Systems 32,589 6,668 3,320
(U)      Manufacturing and Producibility 3,675 1,233 1,530
(U)      Propulsion 24,282 7,245 3,000
(U)      Mission Systems 41,675 9,522 9,955
(U)      Systems Engineering Support 37,208 41,546 10,468
(U)      Prognostics and Health Management/Autonomic Logistics 9,311 8,853 7,444
(U)       Modeling, Simulation, Analysis, Threat, COPT and Core Support 12,907 8,630 4,600
(U)      Mission Support 5,709 5,972 6,210
(U) SUPPORT (CS) 10,868 10,725 10,825
(U) TEST AND EVALUATION:   (included above)
(U) MANAGEMENT:  N/A
(U) Total 982,023 522,896 263,404

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program
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(U) Performing Organizations Continued:
Product Development Organizations
Strike Warfare Concept 
Studies:
     Miscellaneous Various 11,467 11,467 11,467 11,467
Technology Maturation 
Concept Exploration Phase:
     Filed Activities Various 3,432 3,432 3,432 3,432
Strike Warfare Systems 
Design Development:
     Boeing, Seattle WA C/CPFF 32,770 32,770 32,770 32,770
     McAir, St Louis MO C/CPFF 23,708 23,708 23,708 23,708
     Northrop, Pico Rivera CA C/CPFF 21,358 21,358 21,358 21,358
     Lockheed Martin, Fort 
Worth TX

C/CPFF 28,311 28,311 28,311 28,311

     Miscellaneous Various 1,121 1,121 1,121 1,121
     Field Activities Various 8,322 8,322 8,322 8,322
ASTOVL:
     Lockheed Martin SS/CPFF 16,416 16,416 16,416 16,416
     Boeing SS/CPFF 11,200 11,200 11,200 11,200
     Miscellaneous Various 15,539 15,539 15,539 15,539
Core Team Support
     Field Activities Various 2,522 2,522 2,522 2,522
Weapon System Concept 
Demonstrations(Note 1):
     Boeing C/CPFF Oct 

98/99/00
734,013 734,013 291,356 269,627 156,761 16,269 734,013

     Lockheed Martin C/CPFF Oct 
98/99/00

797,559 797,559 349,423 280,122 153,931 14,083 797,559

     Pratt & Whitney, WP 
Beach, FL

SS/CPFF Nov98/99/0
0

914,471 914,471 537,405 212,666 84,200 80,200 914,471
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(U) Performing Organizations Continued:
Product Development Organizations
Alternate Engine Program 
(Note 2):
     General Electric, 
Cincinnati OH

SS/CPFF 7,000 7,000 7,000 7,000

     General Electric, 
Cincinnati OH

SS/CPFF Nov98/Oct9
9/Oct00

222,137 222,137 61,794 40,153 26,190 94,000 222,137

TECHNOLOGY 
MATURATION AREAS:
     AIRFRAME:
          McAir SS/CPFF 19,240 19,240 19,240 19,240
          Miscellaneous Various Various 2,168 2,168 1,985 94 44 45 2,168
          Field Activities Various Nov98/99/0

0
8,204 8,204 4,236 1,137 1,376 1,455 8,204

     FLIGHT SYSTEMS:
          Lockheed Martin C/CPFF Nov98/99 52,700 52,700 41,515 9,807 1,378 52,700
          McAir C/CPFF Nov98/99 65,821 65,821 46,901 17,920 1,000 65,821
          Miscellaneous Various Various 10,605 10,605 9,090 650 60 805 10,605
          Field Activities Variuos Nov98/99/0

0
24,448 24,448 13,491 4,212 4,230 2,515 24,448

     MANUFATURING AND 
PRODUCIBILITY:
          Hughes, Los Angeles 
CA

C/CPFF 5,065 5,065 5,065 5,065

          Lockheed Martin C/CPFF Nov98/99 10,200 10,200 7,500 2,100 600 10,200
          General Res. 
Corp.,Huntsville AL

C/CPFF 1,945 1,945 1,945 1,945

          Scaled Composites C/CPFF 2,000 2,000 2,000 2,000
          Lockheed Martin C/CPFF 700 700 700 700
          Miscellaneous Various Various 1,679 1,679 1,343 201 75 60 1,679
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(U) Performing Organizations Continued:
Product Development Organizations
          Field Activities Various Nov98/99/0

0
6,688 6,688 3,286 1,374 558 1,470 6,688

     PROPULSION:
          Pratt & Whitney C/CPFF 5,448 5,448 5,448 5,448
          General Electric SS/CPFF 5,681 5,681 5,681 5,681
          Pratt & Whitney SS/CPFF 30,000 30,000 30,000 30,000
          General Electric SS/CPFF 3,000 3,000 3,000 3,000
          Pratt & Whitney SS/CPFF Jan99 26,777 26,777 22,988 3,789 26,777
          Pratt & Whitney SS/CPFF 3,640 3,640 3,640 3,640
          Pratt & Whitney SS/TBD Dec98 8,200 8,200 7,000 1,200 8,200
          NASA Contracts Various Jul99 2,800 2,800 700 2,100 2,800
          Miscellaneous Various Various 14,979 14,979 12,895 1,804 48 50 14,797
          Field Activities Various Nov98/99/0

0
50,020 50,020 24,484 15,389 7,197 2,950 50,020

     MISSION SYSTEMS:
          TI, Plano TX C/CPFF 2,464 2,464 2,464 2,464
          Lockheed SS/CPFF 6,856 6,856 6,856 6,856
          McAir SS/CPFF 6,524 6,524 6,524 6,524
          Raytheon C/CPFF Nov98/99 45,173 45,173 27,274 17,899 0 45,173
          Northrop Grumman C/CPFF Nov98/99 41,903 41,903 25,946 15,957 0 41,903
          Boeing C/CPFF 1,575 1,575 1,575 1,575
          Lockheed Martin C/CPFF 1,517 1,517 1,517 1,517
          Hughes C/CPFF 3,681 3,681 3,681 3,681
          Classified Classified Nov98 3,000 3,000 2,000 1,000 3,000
          Miscellaneous Various Various 26,092 26,092 20,097 1,467 2,139 2,389 26,092
          Field Activities Various Nov98/99/0

0
42,584 42,584 22,283 5,352 7,383 7,566 42,584

     SYSTEMS 
ENGINEERING SUPPORT:
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(U) Performing Organizations Continued:
Product Development Organizations
          Miscellaneous Various Various 33,706 33,706 11,993 8,573 10,011 3,129 33,706
          Field Activities Various Nov98/99/0

0
132,478 132,478 64,969 28,635 31,535 7,339 132,478

     PROGNOSTICS AND 
HEALTH MANAGEMENT 
/AUTONOMIC LOGISTICS:
          Pratt & Whitney C/CPFF 10,100 10,100 10,100 10,100
          General Electric C/CPFF Jan99 1,500 1,500 1,500 1,500
          Classified C/CPFF
          Project 3 C/CPFF 8,576 8,576 7,826 750 8,576
          Project 4 C/CPFF 5,549 5,549 4,799 750 5,549
          Miscellaneous Various Various 11,330 11,330 2,271 2,281 5,661 1,117 11,330
          Field Activity Various Nov98/99/0

0
21,226 21,226 7,677 4,030 3,192 6,327 21,226

     MODELING, 
SIMULATION, ANALYSIS, 
THREAT, COPT, AND 
CORE SUPPORT:
          Miscellaneous Various Various 46,719 46,719 37,719 5,033 3,277 690 46,719
          Field Activities Various Nov98/99/0

0
36,145 36,145 19,008 7,874 5,353 3,910 36,145

     MISSION SUPPORT:
          Institue for Defense 
Analysis

Grant 2,500 2,500 2,500 2,500

          Field Activities Various Various 38,524 38,524 20,633 5,709 5,972 6,210 38,524
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(U) Performing Organizations Continued:
Note 1:
-  Includes government managed equipment.
- Consistent with recent Boeing and Lockheed Martin replans, annual funding increments reflect budgeted basic Concept Demonstration Program (CDP) efforts as well 
as areas of technology maturation.
- Pratt and Whitney Total Program reflects award fees totaling $35.1M, FY 1998 and prior and basic CDP efforts.


Note 2: The Target Value includes Propulsion Technology Maturation efforts.
Support and Management Organizations
ANSER,  Arlinton VA SS/CPFF Jan99/00/01 33,701 33,701 19,541 4,720 4,720 4,720 33,701
Miscellaneous Various Various 32,631 32,631 14,373 6,148 6,005 6,105 32,631
Test and Evaluation Organizations
Included Above

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 2,006,989 971,155 512,171 252,579 3,742,894
Subtotal Support and Management 33,914 10,868 10,725 10,825 66,332
Subtotal Test and Evaluation
Total Project 2,040,903 982,023 522,896 263,404 3,809,226


